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Authorization: River & Harbor Acts of 1905,

1919, 1935, and 1962.
Type of Project: Navigation

Description: Dredged material management
plan is a planning document that identifies the
quantity of material to be dredged from federal
harbors and how the dredged material can be
managed in an environmentally acceptable

manner.

Status: A Preliminary Assessment, which is the first phase of the DMMP process, was
completed in September 2021. The Preliminary Assessment concluded that there was no
need to complete a DMMP at this time.

Budget: $175,000

Schedule:

Milestone Scheduled Completion
Date

Draft Preliminary Assessment August 2020

District Quality Control Review September 2020

Preliminary Assessment Complete September 2020

Project Manager: Ashley Binion-Zuccaro (419-726-9121),
Ashley.R.Binion-Zuccaro@usace.army.mil
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